



**PSEG LONG
ISLAND**

Southampton to Deerfield (SHDF) Transmission Project Weekly Construction Report

**In-road construction activities will re-commence after Labor Day.*

Week of August 31, 2026

Completed activities included:

- Continued activities at substation

Week of September 7, 2026

In-road construction activities will begin on Tuesday September 8th

Anticipated activities include:

- Vault installation activities at splice vaults 2, 3, and 4 (North Main Street)
- Begin conduit installation activities (Edge of Woods Road; closed to thru traffic between David Whites Lane and 7 Ponds Towd Road)
- Test pitting activities Edge of Woods Road.

Week of September 14, 2026

Anticipated activities include:

- Continue splice vault activities at vaults 2, 3 and 4 (North Main Street)
- Continue conduit installation activities (Edge of Woods Road; closed to thru traffic between David Whites Lane and 7 Ponds Towd Road)
- Test pitting activities West Prospect Street and Water Mill Towd Road.

For questions about the SHDF Project, call or text 631-237-7196

Visit www.Southampton2Deerfield.com

Email: info@southampton2deerfield.com