



Southampton to Deerfield (SHDF) Transmission Project Weekly Construction Report

**In-road construction activities will be paused prior to Memorial Day weekend and re-commence after Labor Day.*

Week of May 25, 2026

No planned activities

Week of June 1, 2026

Anticipated activities include:

- Cable pulling activities at substation

Week of June 8, 2026

Anticipated activities include:

- Vault installation activities at substation
- Cable pulling activities at substation

For questions about the SHDF Project, call or text 631-237-7196

Visit www.Southampton2Deerfield.com

Email: info@southampton2deerfield.com