

| Project Schedule | 2023 | 2024 | 2025 | 2026 | 2027 |
|--|--|------|------|------|------|
| First Public Information Session | ✱ December 6, 2023 | | | | |
| Article VII Submittal | <div>February 2024</div> | | | | |
| Settlement Proceedings | <div>June 2025</div> | | | | |
| Second Public Information Session(Virtual) | ✱ October 9, 2024 | | | | |
| Certification | ✱ August 2025 | | | | |
| Develop EM&CP | <div>September 2025</div> | | | | |
| EM&CP Submittal | ✱ October 2025 | | | | |
| Third Public Information Session | ✱ December 10, 2025 | | | | |
| EM&CP Approval | ✱ Winter 2025/2026 | | | | |
| Construction & Restoration | <div><div></div><div>No in-road construction Memorial Day thru Labor Day</div></div> | | | | |
| In Service | ✱January 2027 | | | | |